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PROGRESS FOR THE MONTH - (July 27, 2002 - August 23, 2002^^^-^ V ^ ^ / ^ ^ o Z "5 /^/ '2^/ '^ 

SUMMARY OF PROGRESS 

During the reporting period, M&E activities primarily consisted of preparation and submittal of 
M&E's Work Plan and LOE and review of the historical documents (received by M&E on 
August 16, 200ir a'ircMhe -PRP's RI/FS Work Plan and-Field Sampling Plan documents (received 
by M&E on August 28, 2002). The RI/FS Quality Assurance Project Plan (2 volumes) was 
returned to the Respondents by USEPA because it did not follow the QAPP format for Region V. 

Detailed P ogress Activity Report 

Prepared and submitted the M&E Draft Work Plan and LOE for the RI/FS 
Oversight (Task 1.1.5) on September 9, 2002. 

• Began review of the PRP's RI/FS documents (except QAPP) and are currently 
preparing the detailed review comments for USEPA (Task 1.1.6). 

• Completed M&E's Health and Safety Plan in anticipation of future site visits and 
field work (Task 1.2.2). 

• hiitiated Forms II Lite efforts associated with the .site (Task 5). 

Outstanding Issues and Potential Problem Areas 

• Work Plan approval is needed by late '^ctober in order for work to continue on 
schedule. Additional funding will be iceded at that time. 

SCHEDULE 

WAF Completion Date 

Anticipated Completion Date 

Task/Activitv 

Draft Work Plan and Cost Estimate 

11/30/05 

11/30/05 

Scheduled 
Completion Date 

9/9/02 

Actual 
Completion Date 

9/9/02 
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ANTICIPATED ACTIVITIES 

Receipt and review of PRP's Draft RI/FS QAPP document early November 
(Task 1). 

Site Visit to Elyria, Ohio - To Be Determinqd (Task 1). 

Assist USEPA in conducting community relations interviews (Subtask 2.1) and 
initiate work on the Community Relations Plan for the project (Subtask 2.2). 



« 

] i ^ - ^ 
. \ 

o\ c 
yy' 

WA #144-RSBD-0521 CHEMICAL RECOVERY SYSTEM, RI/FS OS j j 

PROGRESS FOR THE MONTH - (July 27, 2002 - August 23, 2002) C / ^ - ^ h c ^ O Z - ? %^3o/2<^c 

SUMMARY OF PROGRESS 

During the reporting period, M&E received the work assignment for the Chemical Recovery 
System site (WAF received August 7, 2002). M&E activities primarily consisted of preliminary 
discussions with (he WAM, a scoping conference call (Augi^st 14, 2002) with EPA and M&E 

,1; personnel, and preparation of the M&E Work Plan and Cost! Estimate. ' ' 

Detailed Progress Activity Report 

• After receipt of EPA WAF SOW, M&E evaluated and selected Barry Nelson as 
Project Manager and subsequently received approval from EPA (Gwendolyn 
Massenberg, WAM) (Task 1). 

M&E prepared for and participated in a conference call on August 14, 2002 to 
discuss scope of the project for development of M&E Work Plan and Cost 
Estimate (Task 1). 

M&E received historical documents (4 reports) from EPA WAM on August 16, 
2002 and M&E field personnel began review of these background documents 
(Task 1). 

Outstanding Issues and Potential Problem Areas 

None. 

SCHEDULE 

WAF Completion Date 

Anticipated Completion Date 

11/30/05 

11/30/05 

Scheduled 
Completion Date 

Actual 
Completion Date Task/Activity 

Draft Work Plan and Cost Estimate 9/9/02 9/9/02 
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A N I T C I P A T E D ACTIVITIES 

Receipt and review of PRP's Draft RI/FS documents (Task 1). 

Site Visit to Elyria, Ohio - To Be Determined (Task 1). 

Initiate work on Community Relations Plan for the project (Task 2). 

' 1 
Complete site Health & Safety Plan in anticipation of site visit (Task 1). 

Complete and submit DWP and Cost Estimate. 
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PROGRESS FOR THE MONTH - (September 28, 2002 - October 25, 2002) 

SUMMARY OF PROGRESS 

During the reporting period, M&E activities primarily consisted of continuing review of PRPs' 
RI/FS Work Plan and Field Sampling Plan documents (received by M&E on August 28, 2002). 
The RI/FS Quality Assurance Project Plan (2 volumes) was returned to the Respondents by 
LfSEPA because it did not follow the QAPP format for Regijon V. As of this reporting period, 
the revised QAPP had not been forwarded to M&E. » 

Detailed Progress Activity Report 

Continued the review of the PRPs RI/FS documents (except QAPP) and are 
currently preparing the detailed review comments for USEPA (Task 1.1.6). 

Completed and had Certified Industrial Hygienist review M&E's Health and 
Safety Plan in anticipation of future site visits and fieldwork (Task 1.2.2). 

• M&E was notified that USEPA was assigning a new Community Involvement 
Coordinator to the project and that he/she would be contacting us in the near 
future for the purpose of assisting with scheduling interviews (Task 2). 

Prepare SER for period of May 1 to October 31, 2002 (Task 1). 

Outstanding Issues and Potential Problem Areas 

M&E's Draft Work Plan and Cost Estimate, submitted to U.S. EPA on 
September 9, 2002, has not yet been approved. At the conclusion of the scoping 
call on August 14, 2002, M&E was preauthorized on all tasks in the scope of 
work, however the initial budget provided by U.S. EPA was 500 hours/$50,000. 
As of the end of this reporting period (October 25, 2002), M&E has incurred 
charges of $31,458 with a cumulative level of effort of 302.5 hours. These costs 
represent 61% of the preauthorized hours and 63% of the preauthorized dollars for 
the project. 

i 

SCHEDULE 

WAF Completion Date 

Anticipated Completion Date 

11/30/05 

11/30/05 
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Taslc/Activity 

Draft Work Plan and Cost Estimate 

Scheduled Actual 
Completion Date Completion Date 

9/9/02 9/9/02 

ANTICIPATED ACTIVITIES 

Complete M&E's review of the PRP's RI/FS Workplan and Field Sampling Plan 
documents. M&E anticipates sending the comments to USEPA the week ending 
November 22, 2002. 

Review of PRP's RI/FS QAPP document will be conducted by USEPA Region V 
staff upon receipt of the revised document. 

Site Visit to Elyria, Ohio - To be determined (Task 1). 

Assist USEPA in conducting community relations interviews (Subtask 2.1) and 
initiate work on the Community Relations Plan for the project (Subtask 2.2) - to 
be determined. 

Complete any discussions with USEPA regarding approval of M&E's Work Plan. 
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PROGRESS FOR THE MONTH - (October 26, 2002 - November 22, 2002) 

SUMMARY OF PROGRESS 

During the reporting period, M&E activities primarily consisted of finalizing the review of the 
PRPs' RI/FS Work Plan and Field Sampling Plan documents (received by M&E on August 28, 
2002). The RI/FS Quality Assurance Project Plan (2 volumes) had been returned to the 
Respondents by USEPA because it did not follow the QAPP format for Region V. USEPA 
pnwided M&E with the PRP's revised QAPP (2 volumes) on October 30, 2002 and Revision ] 
of the PRP's Quality Management Plan on November 7, 2002. During this period, M&E also 
prepared for and conducted the Fact Finding/Negotiating meeting to address comments on the 
Work Plan and Cost Estimate and made preparations for a visit to the site in early 
December 2002. 

Detailed Progress Activity Report 

• M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

• On November 18, 2002, M&E completed the Fact Finding/Negotiation Session to 
address USEPA's redefined scope of work and subsequent reductions in the LOE 
anticipated for the project (Task 1.1.5). 

• M&E continued to finalize the review of the PRPs' RI/FS documents (except 
QAPP and QMP) and is currently preparing detailed review comments for 
USEPA (Task 1.1.6). 

On November 22, 2002, M&E was notified that USEPA was assigning a new 
Community Involvement Coordinator, Zenny Sadlon, to the project and that he 
would be contacting us in the near future for the purpose of assisting with 
scheduling interviews (Task 2.1). 

On November 20, 2002, M&E and USEPA scheduled a site visit (Task 1.1.2) to 
be conducted on December 5, 2002. 

Outstanding Issues and Potential Problem Areas 

Although negotiations are continuing on M&E's Draft Work Plan and Cost 
Estimate, submitted to U.S. EPA on September 9, 2002, the formal plan and 
budget has not yet been approved. At the conclusion of the scoping call on 
August 14, 2002, M&E was preauthorized on all tasks in the scope of work, 

1 
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however the initial budget provided by U.S. EPA was 500 hours/$50,000. As of 
the end of this reporting period (November 22, 2002), M&E has incurred charges 
of $39,802.23 with a cumulative level of effort of 372 hours. These costs 
represent 74.4% of the preauthorized hours and 79.6% of the preauthorized 
dollars for the project. 

SCHEDULE 

WAF Completion Date 

Anticipated Completion Date 

1/30/05 

1/30/05 

Task/Activity 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

ANTICIPATED ACTIVITIES 

Scheduled 
Completion Date 

9/9/02 

11/18/02 

11/27/02 

12/5/02 

12/6/02 

Actual 
Completion Date 

9/9/02 

1/18/02 

TBD 

TBD 

TBD 

Complete M&E's review of the PRP's RI/FS Workplan and Field Sampling Plan 
documents. M&E anticipates sending the comments to USEPA the week ending 
November 27, 2002. 

Review of PRP's RI/FS QAPP document will be conducted by USEPA Region V 
staff upon receipt of the revised document. M&E will not review the PRP QAPP 
as requested by USEPA. 

Site Visit to Elyria, Ohio on December 5, 2002 (Task 1.1.2). 
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Assist USEPA in conducting community relations interviews (Subtask 2.1) and 
initiate work on the Community Relations Plan for the project (Subtask 2.2) on 
December 5-6, 2002. A conference call with USEPA s scheduled for 
December 20, 2002 at 10.00 am. 

Complete any discussions with USEPA regarding approval of M&E's Work Plan 
and subrliit the firial document the week endinW,December 20, 2002. 

11 
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PROGRESS FOR THE MONTH - (November 23, 2002 - December 27, 2002) 

SUMMARY OF PROGRESS 

During the reporting period, M&E activities included a site visit to Elyria, Ohio, with USEPA 
and Ohio EPA and assisting USEPA's community involvement coordinator with scheduling and 
conducting community interviews. M&E also provided USEPA with final review comments on 
the Respondentj^ RI/FS Work Plan and Field.Sampling Plan documents. Upon notice that split- I 
sampling activities'Wourd be Yemoved from the original scope of work, M&E provided ySEPA 
with a final Work Plan and Cost Estimate for conducting the remaining activities in the revised 
scope of work. ~ 

Detailed P: ogress Activity Report 

• M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

• On November 18, 2002, M&E completed the Fact Finding/Negotiation Session to 
address USEPA's redefined scope of work and subsequent reductions in the LOEi 
anticipated for the project. Shortly after the conference call, USEPA notified 
M&E that split-sampling activities would be removed fi-om the scope of work 
(Task 1.1.5). 

M&E finalized review comments on the Respondent's RI/FS work plan 
documents (M&E was not asked to review the QAPP and QMP) and submitted 
the comments on November 26, 2002 (Task 1.1.6). 

• M&E met with USEPA Community Involvement Coordinator, Zenny Sadlon, on 
December 5-6, 2002 to assist with conducting site interviews in Elyria, Ohio 
(Task 2.1). 

On December 5, 2002, M&E, USEPA, Ohio EPA, and the Respondent's 
consultant from Parsons held a 10:00 a.m. site visit to review drawings and walk 
the property. A new issue that came up as a result of the visit was the storage of 
older "junk" cars that will need to be removed fi-om the property prior to the start: 
of work (Task 1.1.2). 

Outstanding Issues and Potential Problem Areas 

• Negotiations continued on M&E's Work Plan and Cost Estimate, originally 
submitted to U.S. EPA on September 9, 2002, and included the removal of split 

1 
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sampling activities during the RI field work and quarterly sampling events. The 
formal plan and budget has not yet been approved by USEPA, however, M&E 
was preauthorized on all tasks in the scope of work at the conclusion of the 
scoping call on August 14, 2002. Additional funding will be needed at the time of 
Work Plan approval. 

li 

iCHEDULE 'S 

WAF Complefion Date 

Anticipated Completion Date 

11/30/05 

11/30/05 

Scheduled 
Completion Date 

Actual 
Completion Date Task/Activitv 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Assist USEPA with public meeting in Elyria, 
Ohio 

Provide review of PRP's revised work plan 
docijiments upon their receipt by USEPA 

Pi'ovide oversight of the RI fieldwork 

9/9/02 9/9/02 

11/18/02 

11/27/02 

12/5/02 

12/6/02 

12/20/02 

February 2003 

February 2003 

March 2003 

11/18/02 

11/26/02 

12/05/02 

12/05-06/02 

12/17/02 

IBD 

TBD 

TBD 

• 
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ANTICIPATED ACTIVITIES 

M&E is awaiting the submittal of the PRP's revised RI/FS Work Plan and Field 
Sampling Plan documents. M&E anticipates reviewing the documents and 
sending the comments to USEPA upon receipt of the documents in February 
2003. Review of PRP's revised RI/FS QAPP a;nd QMP documents will be 
conducted by USEPA Region V staff ' 

M&E will continue to assist USEPA in conducting community relations 
interviews (Subtask 2.1) and will complete a draft of the Community Relations 
Plan for the project (Subtask 2.2) in January 2003. 

M&E anticipates approval of the revised Work Plan and Cost Estimate by USEPA 
in January 2003. 
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PROGRESS FOR THE MONTH - (December 28, 2002 - January 24, 2003) 

SUMMARY OF PROGRESS 

During the reporting period, M&E activities included continued support to USEPA's community 
involvement coordinator with community interviews and preparation of the Community 
Involvement Plan. M&E has provided USEPA with final Work Plan Cost Estimate for 
conducting the activities in the revised scope of work. 

Detailed Progress Activity Report 

• M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

• M&E finalized review comments on the Respondent's RI/FS work plan 
documents (M&E was not asked to review the QAPP and QMP) and submitted 
the comments on November 26, 2002 (Task 1.1.6). The formal comments will be 
sent to the PRPs the first of February 2003. 

• M&E continues to assist USEPA's Community Involvement Coordinator, Zenny 
Sadlon, with interviews and development of the Community Involvement Plan 
(Task 2.1). 

Outstanding Issues and Potential Problem Areas 

• Negotiations were finalized on M&E's Work Plan and Cost Estimate, originally 
submitted to U.S. EPA on September 9, 2002. The new scope of services 
included the removal of split sampling acfivifies during the RI field work and 
during the quarterly sampling events. 

SCHEDULE 

• WAF Completion Date 

• .Anticipated Completion Date 

Task/Activitv 

M(S:E Draft Work Plan and Cost Estimate 

11/30/05 

11/30/05 

Scheduled 
Completion Date 

9/9/02 

Actual 
Completion Date 

9/9/02 
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Task/Activity 

Netjotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Assist USEPA with public meeting in Eljoia, 
Ohio 

Provide review of PRP's revised work plan 
documents upon their receipt by USEPA 

Provide oversight of the RI fieldwork 

Scheduled 
Completion Date 

11/18/02 

11/27/02 

12/5/02 

Actual 
Completion Date 

11/18/02 

11/26/02 

12/05/02 

12/6/02 

12/20/02 

March 2003 

April 2003 

May 2003 

12/05-06/02 

12/17/02 

TBD 

TBD 

TBD 

ANTICIPATED ACTIVITIES 

M&E is awaiting the submittal of the PRP's revised RI/FS Work Plan and Field 
Sampling Plan documents. M&E anticipates reviewing the documents and 
sending the comments to USEPA upon receipt of the documents at the end of 
March 2003. Review of PRP's revised RI/FS QAPP and QMP documents will be 
conducted by USEPA Region V staff 

M&E will continue to assist USEPA in conducfing community relations 
mterviews (Subtask 2.1) and will complete a draft of the Community Relations 
Plan for the project (Subtask 2.2) in January 2003. 
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Work Assignment Number: 144 

CoruraCtOf Numbwr: G0-VVG-C042 
SSID. G021 
State: MdssdcihLJsstts 
Region: 1 

worK Mrua_cuae: m 
Action Code- BD 
uy/k Form: Tern^ 
T o n n C i i n H l n n . 
. Jf#V . »..»>.>|f. 

Work Assignment Status: 
Re»Tie*l'ation Category: 

-nninp^rinn- PnmntPK 

vvMrtfriOu Oi ruMOnitdfice o i a i i . 'Orilj']i2\j\j2 
WA Pnriori of Porfnrmanrp Fnri- 11/^n/?nn^ 
Reporting Period From: 1Z/28/2002 
O a n n r t i n n D a r i / ^ H T f t . f l 1 / O - l / O n m 

. . _ f . w . . . . . | , . . . . , . , „ . W . u . , . _ . , . 

i.'ivcice Date: 02-'2G/2003 
Invoice Number: nR1 
Invoice Purpose Code: Monthly Progress 

Task Number: Task Tit le: project planning and supp Task Category Code: PP 

Metcalf & Eddy 
Cost Elements SU 

Current 
LOE/Hours Dollars 

Cumulative* 
LOE/Hours Dollars 

Approved Budget 
LOE/Hours Dollars LOE/Hours 

Variance 
r.LOE/Hours Dollars •/.Dollars 

Direct Labor 
P4 

P4 Subtotal 
P3 

P3 Subtotal 
P2 

P2 Subtotal 
P1 

PI Subtotal 

HAGGER. CHRISTOPHER 

NELSON, BARRY R 

LAPITE, CONSTANCE 

JONES, DALTON 

1.0 

1 0 

6 5 

6 5 

120 

12.0 

0 5 

0 5 

62.14 

253 76 

386 64 

9.93 

24.0 

83.0 

1790 

2465 

53.0 

59.0 

4.0 

4.5 

4,359.31 

9,386.35 

1,745.43 

84.71 

115.0 

11260 

173.0 

0 0 

5,730.00 

44,638.00 

4,236.00 

0.00 

32.0 

879.5 

114.0 

- 4 5 

27.83% 

78.11% 

65.90% 

0.00% 

1.370 69 

35,251.65 

2,490.57 

-8471 

23.92% 

78.97% 

58.80% 

0.00% 

TOTAL, PROFESSIONAL 

Clerical 

BEAULIEU, DONNA 
BEKKENHUIS, KATHLEEN 
LAWRENCE, SHIRLEY 
MULLIGAN, JANINE 

2 0 0 

1.0 
1.5 
2 0 
2 0 

5.5 

265 

712.47 

119 36 

831 83 

445.5 

2.5 
4.5 

11 5 
10.5 

49.0 

494 5 

16,582.31 

945 59 

17,527.90 

0.0 

1414.0 

11,961.00 

66,565.00 

-49.0 

919.5 

TOTAL, CLERICAL 

TOTAL,DIRECT LABOR 

0.00% 11,01541 

49,037.10 

92.09% 

DIRECT COSTS 
ODCs 

Mail/Courier/Freight 
Plione/Fax 
Reproduction 

32.75 
9.53 
0.48 

103.70 
23.40 
91 14 

561 00 
1,467.00 

797.00 

Subtotal, ODCs 42.76 218.24 2,825.00 2,606 76 92.27% 

Compuler 
Travel 
Equipment 
Subpool 
PLI(Pollution Liability Insurance)Premium 

TOTAL, DIRECT COSTS 

TOTAL, PRIME DIRECTS 

in_;t:;nr\. , S & ( 

INUIKbCI C U b i S 
G&A 
Overhead 

TOTAL, PRIME INDIRECT COSTS 

2 6 5 

0.00 
0 0 0 
0 0 0 
0 0 0 
0.00 

42.76 

874.59 494.5 

0 0 0 
0.00 
0.00 
0.00 
0.00 

218.24 

0.00 
2,070.00 

0.00 
0 0 0 
0 0 0 

4.895.00 

17,746.14 1414.0 71,460.00 

0.00 
1,395.81 

0 0 0 
29,411 82 

0.00 
111,696.00 

29,411.82 111,696 00 

0 0 0 
2,070.00 

0 0 0 
0.00 
0.00 

4,676.76 

0.00% 
100.00% 

0.00% 
0.00% 
0.00% 

95.54% 

* The cumulat ive detailed labor costs includes only those individuals wi th current month costs. The cumulat ive P-level subtotal includes aii costs 



REEPORTI Work Assignment - Task Level Specific Detail Report - Variance Based On Remaining Resources 

Work/^s i ignment Number 144 
Work Assignment Title: Chismical f^ec<>very Systeiis 
Contractor Name: Metcalf & Eddy 
Contractor Number: 68 W6 0042 
SSID: 0:521 
State: Massaciiusetts 
Region: 1 

Work Area_code: RI 
Act ion Cods: BD 
WA Form: Term 
Type Funding: 
Work Assignment Status: On-going 
Remediation Category: Civil Engineenng- Complex 

WA Period of Performance Start: 07'01 2002 
WA Period of Performance End: 11/30/2005 
Reporting Period From: 12/28/2 )02 
Reporting Period To: 01/24/200:. 
Invoice Date: 02/20/2003 
Invoice Number: 081 
Invoice Purpose Code: Monthly Progres:; 

Task Number: 

la 
Task Tit le: project planning and supp Task Categ( ory Code: 

I 
PP 

Metcalf & Eddy 
Cost Elements 

Current 
LOE/Hours Dollars 

Cumulative* 
LOE/Hours Dollars 

Approved Budget I Vari.ince 
LOE/Hours Dollars | LOE/Hours %LOE/Hours Dollars %Dol liars 

BASE FEES 

Percent cf Total Prime (;o:>ti, L'):C. P L I i Subs 70 60 1,572.63 4,991.00 

Subtotal, Base Fees 70.60 
rOTAL TASK. PRIMF C0S1S(IJIRi;22 : i *» l£IRi [£[S_'BASE FEES) 

TOTAL TASK, PRIME COSTS 2,341.00 
((DIRECTS+INDIRECTS+BASE FEE:-.) 

1,572.63 4,991 00 

48,730.59 188,147 00 

TOTALS FOR TASK 01 FOR Metcalf & Eddy 

TOTAL,DIRECT LABOR (Prc.ifesiiional) 
TOTAL.DIRECT LABOR (Clencal) 
TOTAL,DIRECT COSTS 
Other Direct Costs 
Travel 
Compuler 
EquiprnenI 
Subpool 
PLI Premium 
TOTAL, INDIRECT COSTS (Fringe Cj/H.GA 
TOTAL BASE FEES(PRIMEi 

200 
6.5 

712.47 
119 36 

4276 
000 
0.00 
0.00 
0.00 
0 0 0 

1,395 81 
70.60 

4455 
490 

16,58231 
945.59 

21824 
0 0 0 
0.00 
0.00 
0.00 
0.00 

29,411.82 
1,572.63 

1,4140 
0 0 

54,604.00 
11,96100 

2,825 00 
2,070.00 

0.00 
0 0 0 
0 0 0 
0.00 

111,696.00 
4,991.00 

968 5 
-49 0 

68.49% 
0.00% 

3fi,02f.69 
11,01:.41 

;i,606.76 
a,070.00 
; 0.00 

0.00 
O.OO 
O.OQ 

8:.!,281.18 
:.l,415.37 

69 63% 
92.09% 

92.2'/% 
100.00% 

0.00% 
0.00% 
0.00% 
0.00% 

73.67% 
68.49% 

TOTAL MstcalfS Eddy COSTS 

TOTAL,D'RECT LABOR (Prnfesiion.^l) 
TOTAL,D RECT LABOR (Climcal) 

TOTAL.DRECT COSTS 
Other Diri!Ci Costs 
Travel 
Computer 
Equipment 
Subpool 
PLI Premium 
TOTAL, II^IDIRECT COSTS iF(irge,(;)/ l l ,G; 
TEAM SLS FEESIas negotiijted) 
TOTAL BASE F E E S ( P R I M E : I 

20.0 
6.5 

2,341 00 48,730.59 

TOTALS FOR TASK 01 FOR PRIME + TEAM SUBCONTRACTORS 

712.47 
119 36 

42.76 
0.00 
0.00 
0.00 
0.00 
0.00 

1,395.81 
0.00 

70.60 

445.5 
49.0 

16,58231 
945.59 

21824 
0.00 
0.00 
0.00 
0 0 0 
0.00 

29,411.82 
0.00 

1,572.63 

1,414.0 
0.0 

188,14700 

54,604.00 
11,961 00 

2,825.00 
2,070.00 

0.00 
0.00 
000 
0.00 

111,696 00 
0.00 

4,991.00 

968 5 
-49 0 

68.49% 
0.00% 

139,410 41 

3(1,021.69 
1 i,0i:i.41 

2,60£..76 
::>,07[i.OO 

:> 00 
0.00 
0 00 
01.00 

8:;>,28i.i8 
0.00 

:',41S.37 

74.10% 

69.63% 
92.09% 

92.27% 
100 01;% 

0.00% 
0.00% 
0.00% 

o.oa% 
73.6/% 

0.00% 

68 4a% 

T OTAL N'elcalf & Eddv COST' 2,341 00 48,730.59 188,147.00 13iJ,410.41 

' The cumulat ive detailed lalior ccists inr:ludes only those individuals wi th current month costs. The cumulative P-level subtotal includes all costs report 1/WA M M M paae 2 



REEPORTI Work Assignment -- Task Level Specific Detail Report -- Variance Based On Remaining Resources 

Work Assignment Number 144 
Work Assignment Title: Chemical [Recovery Systems 
Contractor Name: Metcilf S Eddy 
Contractor Number: 68 Wfi 0042 
SSID: 0521 
State: Ma.ssachusetts 
Region: 1 

Work Area_code: RI 
Act ion Code: BD 
WA Form: Term 
Type Funding: 
Work Assignment Status: 
Remediation Category: 

On-going 
Civil Engineering- Complex 

WA Period of Performance Start: 0'/'0l.'2002 
WA Period of Performance End: 11,' 30/l!005 
Reporting Period From: 12/28/2)02 
Reporting Period To: 01/24/200:. 
Invoice Date: 02/20/200:i 
Invoice Number: 081 
Invoice Purpose Code: Ivlonthly '^rogres:; 

Task Number: 02 Task Tit le: (Community Relations Task Category Code: CR 

Metcalf & Eddy 
Cost Elements SU 

Current 
LOE/Hours Dollars 

Cumulative* I Approved Budget 
LOE/Hours Dollars I LOE/Hours Dollars LOE/Hours 

Vari.ince 
%LOE/Hours Dollars %Dollars 

Direct LaLior 
P1 

JONES DAL I ON 

= 1 Subtoial 

TOTAL, F'ROFESSIONAL 

TOTAL DIRi:CT LABOR 

1.0 

1.0 

42.0 

1985 4 2 0 794 75 

19.85 

19.85 

575 

575 

1,399.87 

1,399.87 266 0 208.6 

CIRECT COSTS 
ODCs 

MaiLOoufier/Freight 
Phone/Fax 
Reprjduction 
Supplies 

Stiblolai, ODCs 

0.00 
5481 

0.00 
0.00 

54.81 

0.00 
5481 

0.00 
0.00 

20 00 
40.00 

140.00 
200 00 

54.81 400 00 34f.19 86.30% 

Compuler 
Travijj 
Equipment 
Subpool 
FLI(Pollul'Oii Liability lnsurar.Le)l'reniiu n 

TOTAL. DIF:ECT COSTS 

TOTAL, F=RiME DIRECTS 
{TOE/HRiWiCOST) 

INDIRECr COSTS 
_ Overhc;ad 

TOTAL, f-RiME INDIRECT COS TS 

0 00 
21791 

0 0 0 
0.00 
0.00 

0 0 0 
484 54 

0.00 
0.00 
0.00 

000 
568 00 

0 0 0 
750 00 

0.00 

CI. 00 
80.46 

li.OO 
750.00 

J 00 

0.00% 
14 69% 
0.00% 

100.00% 
0.00% 

1.0 

272.72 

29257 

33.31 

57.5 

539 35 

1,939.22 

2,348.98 

266 0 

1,718 00 

10,807.00 

15,251.00 

l,17f..65 68.61% 

33 31 2,34898 15,251.00 

EASE FEES 
Percent of Total Subcoritraciing Pool 
Percent of Total Prime i.;osls, e<c PLI & SUDS 

0.00 
3.53 

0 0 0 
202.98 

15.00 
939 00 

Subtotal, Base Fees 3.53 
TOTAL T ASK, PRIMEi C O S T S : D I R E C ' S - H W D I R E C T S I - B A S E FEES) 

TOTAL T ASK, PRIME; COS IS 329.41 
(DIReCT.S+INDIRECrS-i-BA.SE .'^EES) 

20298 954.00 

4,491.18 27,012.00 

T O T A L . D I R E C T L A B O R (Profi.'s.iiorai; 

TOTAL,DIRECT LABOR (Cli;ri;;al) 
TOTAL,DIRECT COSTS 
Other Direct Costs 
Travel 

TOTALS FOR TASK 02 FOR Metcalf & Eddy 

1.0 
0.0 

19.85 
0.00 

54.81 
21791 

57.5 
0.0 

1,399.87 
0.00 

54.81 
484.54 

266.0 
0.0 

8,328.00 
761.00 

400.00 
568 00 

208 5 
0 0 

78.38% 
0.00%. 

f.,92f;13 
761.00 

34!i.19 
8;i.46 

83.16% 
100.0(:% 

86.3(:% 
14.5<:% 

' The cumulat ive detailed laljor costs includes only those individuals wi th current month costs. The cumulative P-level subtotal includes all costs report 1/WA H U M paste 3 



REEPORTI Work Assignment -- Task Level Specific Detail Report -- Variance Based On Remaining Resources 

Work Assignment Number: 144 
Work Assignment Title: Chemical l^ec )very Systems 
Contractor Name: Metcalf & Edity 
Contractor Number: 68 W 6-00': 2 
SSID: 0521 
State: Massachusetts 
Region: 1 

Work Area_code: RI 
Action Code: BD 
WA Form: Term 
Type Funding: 
Work Assignment Status: 
Remediation Category: 

On-going 
Civil Engineering- Complex 

WA Period of Performance Start: 0//01'2002 
WA Period of Performance End: 11 /30/2005 
Reporting Period From: 12/28/2002 
Reporting Period To: 0 ' /24/200i 
Invoice Date: 02/20/2003 
Invoice Number: 081 
Invoice Purpose Code: Monthly Proiiress 

Task Number: 

Metcalf & Eddy 
Cost Elements SU 

Task Tit le: Community Relations 

Current 
LOE/Hours Dollars 

Cumulative* 
LOE/Hours Dollars 

Task Category Code 

Approved Budget 
LOE/Hours Dollars 

CR 

LOE/Hours 
Variance 

%LOE/Hours Dollars %Dollars 

Ccmpulei 
Equipment 
Subpool 
PLI Premium 
TOTAL, INDIRECT COSTS (Friri je.O/II.G^ 
TOTALBAS;EFEES(PRIMEI 

TOTAL Metcalf & Eddy COS IJ 

0 0 0 
0.00 
0 0 0 
0.00 

3331 
3.53 

0 0 0 
0 00 
0.00 
0 0 0 

2,34898 
202.98 

0.00 
0.00 

750 00 
0.00 

15,251 00 
954.00 

0.00 
0.00 

750.00 
0.00 

1? ,90 ; 02 
751 02 

0 oi:i=/o 
OOi-'i^i 

lOOOO'/o 
0 00 Hi 

B4.6a°'o 
78 72% 

329.41 4,491.18 27,01200 2;.',520.82 83.3V% 

TOTALS FOR TASK 02 FOR PRIME + TEAM SUBCONTRACTORS 

TOTAL,DlRECT LABOR (Proles;,ional) 
TOTAL,DIRECT LABOR (CInrical) 
TOTAL,DIRECT COSTS 
Other Direci. Costs 
T ravel 
Computer 
Equipmeiit 
Subpool 
PLI Premium 
TOTAL, INDIRECT COSTS i Fringe,! i/H.G/^ 
TEAM Sl iB FEES(as regcti i i tedi 
TOTAL B A S ; E F E E S ( P R I M E I 

TOTAL Metcalf & Eddy COS fS 

1.0 
0.0 

19.85 
0.00 

54.81 
217.91 

0 0 0 
0 0 0 
0 0 0 
0.00 

3331 
0.00 
3 5 3 

57.5 
0 0 

1,399.87 
0 0 0 

5481 
484 54 

0.00 
0.00 
0.00 
0.00 

2,34898 
0.00 

202.98 

266.0 
0.0 

8,32800 
761.00 

400.00 
568.00 

0.00 
0.00 

750.00 
0.00 

15,251.00 
0 0 0 

954 00 

208 5 
0 0 

78.38% 
0.00% 

(i,92f..13 
761.00 

34:..19 
80.46 

D.OO 
[J.OO 

75::i.00 
Ii.OO 

i ; ,90;;.02 
D.OO 

7 5 1 . 0 2 

83 1 6 % 

100 .0 ( :% 

86.30% 
14.69% 

0.00% 
0.00% 

100.00% 
0.00% 

84.60% 
0.00% 

78.7;-% 

32941 4,491 18 27,012 00 22,52(1 82 83.37% 

WORK ASSIGNMENT TOTALS (ALL TASKS) 

TOTAL,DIRECT LABOR (Profes'iional) 21.0 732.32 
TOTAL,DIRECT LABOR (Clerical) 6.5 119.36 
rOTAL,DIReCT COSTS 
Other Dircict Costs 97.57 
Travel 217.91 
Computer 0.00 
Equipment 0.00 
Subpool 0.00 
PLI Premium 0.00 
TOTAL, INDIRECT COSTS (Frir.ge.O/l-.G/ 1,429.12 
TEAM SUB FEES(as fiegotiated) 0.00 
TOTAL B . A £ ; E F E E S ( P R I M E ! 74.13 

TEAM S U B P E R F O R M A N C E ( A W A ^ L I FEE ;as negoiiated) 0.00 

TOTAL PERFORMANi^E (AW.^FID) FF EJF'RIMiO 111.09 

TOTAL WORK ASSIGNMENT 2,781.50 

506.0 
49.0 

18,071.67 
945.59 

273.05 
484.54 

0.00 
0.00 
0.00 
0.00 

31,910.96 
0 0 0 

1,786.20 
0.00 

2,676,76 

3,580.0 
0.0 

122,756 00 
15,375.00 

4,330.00 
17,477.00 

0.00 
1,908.00 

750.00 
000 

231,785 00 
000 

12,729 00 
000 

19,075.00 

3,074 0 

-49 0 
85.87% 

0.00% 
10-i.684.33 

H,42SI.41 

4,056.9J: 
10,99:: 46 

(100 
1,90(1 00 

75(1.00 
(1.00 

199,874.04 
(1.00 

1l.i,94:'.80 
0.00 

11,399.24 

35.2C% 
93.8i:.% 

93.6t'% 
97.2;:% 

0.010% 
100.00% 
100.00% 

0.00% 
36.2::% 

0.00% 
85.97% 

0.00% 
85.97% 

56,148.77 426,185.00 371 ,03:.23 8 6 8 : : % 

Average Hourly R.^te 30.97 34 27 

'The cumulat ive detailed labor cnsls includes only those individuals wi th current month costs. The cumulative P-level subtotal includes all costs report 1/WA H 144/ paiiie 4 

http://10-i.684.33


REPORT 1 A: Work Assignment Supplemental Detail Report - Travel and ODC Vendors 

Work Assignment Number: 144 
Work Assignment Title: Cliem c;3l Recovery Systems 
Contractor Name; M&tcalf<i< Edd/ 
Contract Number: 6.3 Wei-C04i 
SSID: 0521 
State: Massachusetts 
Region: 1 

Work Area Code: Remedial Investigation/Feasibility Study ( WA Period of Performance Start: 07/01/2002; 
Action code: BD 
WAForm: Term 
Type Funding: 
Work Assignment Status: On-going 
Remediation Category: Civil Engineering- Complex 

WA Period of Performance End: 11/30 '20[I5 
Reporting Period From: 12/28/2002 
Reporting Period To: 01/24/2003 
Invoice Date: 02/20/2003 
Invoice Number: 081 
Invoice Purpose Code: Monthly F'rogress 

TRAVEL BREAKDOWN 

Metcalf & Eddy 

Traveler's Name 

BARRY R NELSON 

Total, Prime Travel Costs 

Tiavei 
From 

\1BIJS,0H 

Travel 
To 

ELYRIA,OH 

Departure 
Date 

12/05/2002 

Return 
Date 

12/05/2002 

Transportation 

217.91 

Lodging Per Diem 

0.00 0.00 

other 

0.00 

Total Travel F'urpose 

217.91 OVERSIGKIT 

21791 0.00 0.00 0.00 21791 

'The cumulative detailed cost; in:; jde? o .ly ttose CiDC; vendors wiih current irontii costs. Ttie cumulative total includes all costs. Pa<3e 17 of 19 



REF>ORT 2T: Current Month & Cumulative Status Report --- Task Level Totals within Term Form Work Assignment 
Work Assignment Number: 144 
Work Assignment Title: Ctemcal Recovery Systems 
Contractor Name: Mcliall & Edly 
Contract Number: 68-W6 0(142 
SSID: 0521 
State: Massachusetts 
Region: 1 

Work Area Code: RI 
Action code: BD 
WA Form: Term 
Type Funding: 
Work Assignment Status: On-going 
Remediation Category: Civil Engineering- Complex 

WA Period of Performance Start: 07/01/2002 
WA Period of Performance End: 11/30/2005 
Reporting Period From: 12/2(1/2002 
Reporting Period To: 01/.;4/2003 
Invoice Date: 02/20/:2003 
Invoice Number: 081 
Invoice Purpose Code: Monthly Progess 

C u r r e n t M o n t t i 

Task CAT. 

NO CODE 

01 PP 

02 CR 

P-4 

1.0 

0.0 

LCE (F'rime/TeamI 

P-3 P-2 

6.5 i ; 0 

0 0 ( 0 

Performance (Award) Feu 

TOTAL 1.0 6.5 i : ; o 

P-1 

0£. 

1.C 

I.E. 

T-2 

0.0 

0.0 

0.0 

T-1 

0.0 

0 0 

0.0 

LOE 

LABORS 

712.47 

1985 

73232 

Clerical 

HOURS 

6.5 

0.0 

6.5 

Clerical 

LABORS 

119.36 

0.00 

119.36 

PLI 

Premium 

0 0 0 

0.00 

0 00 

ODCs 

42.76 

54.81 

97 57 

Computer 

0.00 

0.00 

0.00 

Travel 

0.00 

217.91 

217.91 

Equip. 

0.00 

0.00 

0.00 

Subpool 

0.00 

0.00 

0.00 

Indirect 

Costs 

1,395.81 

33 31 

1,429 12 

Fei !S 

70.30 

3.53 

0.00 

74.13 

TcitaH 

LOE 

20 0 

1.0 

21 0 

Total 

$ 
2,341.00 

3.29 41 

2,670.41 

Cumulative To-Date 

Task 

NO 

01 

02 

05 

CAT. 

CODE 

PP 

CR 

AG 

P-4 

83 0 

0 0 

0 0 

P-3 

M6 5 

15.5 

0.0 

; E (Prime/Team) 

P-2 P-1 

5E.0 4 5 

C .0 42 0 

:-.0 0 0 

T-2 

16.0 

0.0 

0.0 

T-1 

36 5 

0 0 

0 0 

LOE Clerical 

LABOR i HOURS 

16,582.31 4 9 0 

1,399.87 0.0 

8949 0.0 

Clerical 

L A B O R S 

945.59 

0.00 

0.00 

PLI 

Premium 

0 0 0 

0 0 0 

0 0 0 

ODCs 

218.24 

5 4 8 1 

0 0 0 

Computer 

0.00 

0.00 

0 0 0 

Travel 

0 0 0 

484.54 

0.00 

Equip. 

0.00 

oon 
0.00 

Subpool 

0 0 0 

0 0 0 

0 00 

Indirect 

Costs 

29,411 82 

, 2,;348 98 

150 16 

Fees 

1,572(13 

202 fiB 

I0.!.i9 

Total 

LOE 

445 5 

57 5 

3 0 

Total 

$ 
48,730.59 

4,491 18 

250.24 

Performance (Aware') Fee 

TOTAL 83.0 ?l)2.0 6:.0 46 5 160 36! 18,071 67 490 945.59 0 00 27305 0.00 484.54 000 0 00 31,910.96 

O.CO 

1,7!;6.:o 506 0 53,472.01 

Comments: 
Page 45 of 50 



REPORT 3T: Variance Report Based on Expended to Date - Task Level - Term Form Work Assigninemc 

Work Assignment Number: 144 
Work Assignment Title: Chemical FJecovery Systems 
Contractor Name: Metcalf & EdJy 
Contract Number: 68-W60042 
SSID: 0521 
State: Massachusetts 
Region: 1 

Work Area Code: RI 
Action code: BD 
WA Form: Term 
Type Funding: 
Work Assignment Status: On-going 
Remediation Category: Civil Engineering- Complex 

WA Period of Performance ;Stait: 07/01/2002 
WA Period of Performance End: 11/30/2005 
Reporting Period From: 12/2)3/2002 
Reporting Period To: 01/:'4/200;i 
Invoice Date: 02/20/2003 
Invoice Number: 081 
Invoice Purpose Code: Monthly Progiess 

Task 

No 

01 

02 

03 

05 

06 

07 

09 

10 

12 

13 

15 

Task 

Cat, 

Code 

PP 

CR 

l-l 

AC) 

IOE: 

Rh 

RR 

RS 

RF-

PF! 

CO 

Performance 

TOTAL 

Task Title 

projocl plai in:n:)ard 

Conimunit,' F:elatiCini 

FiekJ InvesiiQcii on:; 

AnaKrtical i:.upfor1 

Data Evaluat on 

Review of PF ;P Risk 

RI Report 

Renv^dial Alt ; i i ia l ive 

Review of F£ PRP R 

Post RI/FS sij[iporl 

Woik Assi. jmient Ck 

(Award) Fee 

upf 

i s s i ; 

Sci-

IpOll 

secu 

Cumulat ive 

LOE 

•1455 

57 5 

0 0 

3 0 

0.0 

0 0 

0.0 

0 0 

0.0 

0.0 

0.0 

506 0 

Cumulat ive 

Total 

Loaded $ 

Invoiced 

48,730.59 

4,491 18 

0 0 0 

250.24 

0 0 0 

0.00 

0 00 

0.00 

0.00 

0.00 

0.00 

2,676.76 

53,47201 

Dollars 

Incurred 

But Not 

Invoiced 

0 0 0 

0.00 

0.00 

0.00 

0 00 

0 0 0 

0 0 0 

0.00 

0.00 

0.00 

0 0 0 

0.00 

Total 

Inv'd + 

Incur 'd But 

Not Inv'd 

48,73059 

4,491.18 

0.00 

25024 

0.00 

0.00 

0.00 

0.00 

0 0 0 

0.00 

0 0 0 

53,472.01 

Approved 

Budget 

LOE 

1,4140 

266 0 

1,092.0 

0 0 

0 0 

285.0 

1000 

50.0 

150 0 

200.0 

23.0 

3,580.0 

Dollars 

188,147 00 

27,012.00 

94,990.00 

0.00 

0.00 

34,933.00 

11,332 00 

6,617.00 

16,219.00 

23,247.00 

4,613.00 

19,075.00 

426,185.00 

•/. LOE 

Invoiced 

31.51% 

21.62% 

0.00% 

0.00% 

0.00% 

0.00% 

0 0 0 % 

0.00% 

0.00% 

0.00% 

0 0 0 % 

14.13% 

Variance Based On 

Approved Budget 

%$ 
Invoiced 

25.90% 

16 63% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0 0 0 % 

14.03% 

12.55% 

% Inv'd+lncur 'd 

But not Inv'd 

25.90% 

16.63% 

0 00% ' 

0.00% 

0.00% 

0 00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

12.55% 

Expenditure 

Limit 

LOE 

1.414.0 

2660 

4100 

10 0 

0 0 

0 0 

0.0 

0 0 

0 0 

0.0 

0.0 

2,100.0 

Dollars 

188,147.00 

27,012.00 

23,432.00 

300.00 

0.00 

0 00 

0 00 

0.130 

0.1)0 

0.130 

0.00 

11,109.00 

250,000.OO 

Variance Elased On 

Expenditure Limit 

'/„ LOE 

invoiced 

31.51 y,, 

21.62!'n 

O.CO'/o 

30.C0% 

0.00'/o 

0.00% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

24.10% 

% $ 
Invc'iced 

^5 90% 

16.63% 

0 00°/, 

33.41% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

24.10% 

21.39% 

Comments; Page 106 of 120 



REPORT 3TA: Variance Fteport --- Task Level Estimate at Completion--- Term Form Work Assignment 

Work Assignment Nuinlaer: 14':. 
Work Mslgnment Title: Chtimk al Recovijry Systems 
Contractor Name: Me;c;3lf & ::ddy 
Contract Number: 63-i'V6-{)0t2 
SSID: 0Ei21 
State: Massachusetts 
Region: 1 

Work Area Code: RI 
Action code: 80 
WA Form: Term 
Type Funding: 
Work Assignment Status: On-going 
Remediation Category: Civil Engineering- Complex 

WA Period of Performance Start: 07/01/2002 
WA Period of Performance E nd: 11/30.2005 
Reporting Period From: 12/28/2002 
Reporting Period To: 01/24/2003 
Invoice Date: 02/20/2003 
Invoice Number: 081 
Invoice Purpose Cod(s: Monthly f'rograiis 

Task 

No 

01 

02 

03 

05 

06 

07 

09 

10 

12 

13 

15 

Task 

Cat. 

Code 

PF 

CR 

M 

AC) 

DE; 

i?A 

RR 

RE. 

RF 

f=R 

CC3 

Performance 

TOTAL 

Task Title 

project plaiiniiiy and 

Coiiiinunit^. PelaticiiE 

Field Ini/esiigEiliori;. 

Anal^lic.al i.upport 

Data Evaludtujri 

Revie.wofPPF Risk 

RI Report 

Remedial Alternative: 

Review of f -Sf=RPR 

Post RI/FS suppor 

Work AssifjniTient Ck 

(Award) Fee 

.I'Pk 

..sst ^ 

Sc 

•poi. 

secu 

Cumulat ive 

LOE 

•145 5 

57 5 

0 0 

3 0 

0 0 

0 0 

0.0 

0.0 

0.0 

0.0 

0 0 

506.0 

Cumulat ive 

Total 

Loaded i 
Invoiced 

48,730.59 

4,491.18 

0 00 

250 24 

0.00 

0.00 

0 0 0 

0.00 

0 0 0 

0.00 

0 0 0 

2,67676 

53,472.01 

Dollars 

Incurred 

But Not 

Invoiced 

0.00 

0 00 

0 0 0 

0.00 

0 0 0 

0.00 

0.00 

0 0 0 

0.00 

0.00 

0 0 0 

0.00 

Total 

Inv'd + 

Incur 'd But 

Not Inv'd 

48,730.59 

4,491 18 

0.00 

250 24 

0 0 0 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

53,472.01 

Approved 

Budget 

LOE 

1,4140 

266.0 

1,092 0 

0 0 

0 0 

285.0 

1000 

50.0 

150.0 

200.0 

23.0 

3,580.0 

Dol lars 

188,147 00 

27,012 00 

94,990 00 

0 0 0 

0 0 0 

34,93300 

11,332.00 

6,617.00 

16,219.00 

23,247 00 

4,61300 

19,075.00 

426,185.00 

% LOE 

Invoiced 

31.51% 

21.62% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

000%, 

0.00% 

0.00% 

14.13% 

Variance Based On 

Approved Budget 

%$ 
Invoiced 

25.90% 

16.63% 

0.00% 

0 0 0 % 

0.00% 

0.00%. 

0 00% 

0.00% 

000%, 

0.00% 

0.00% 

14.03% 

12.55% 

•/. Inv'dH Incur'd 

But not Inv'd 

25.90% 

16.63% 

0.00% 

0 00% 

0.00% 

0.00% 

0.00%, 

0.00%, 

0.00% 

0.00% 

0.00% 

12.55% 

Est imated Costs 

at Complet ion 

LOE 

1,414 00 

266.00 

1,092.00 

0.00 

0.00 

285.00 

100.00 

50.00 

150.00 

200.00 

23.00 

3,580.00 

Dollars 

136,147(10 

27,012 00 

94,990.00 

0 00 

0.130 

34,933 00 

11,332.00 

6,617.00 

16,219.00 

23,247. )0 

4,613.1)0 

19,07;t.O 

426,185 00 

Variance Based On 
Estimate St C 

% LOE 

Invoiced 

3 i . 5 r ' o 

2).62'/o 

0.00"''g 

O.OO'l'o 

O.OO'/o 

O.CO'/c, 

O.CO!-!, 

0.00% 

0 00% 

0.00% 

0.00% 

14. i:.% 

ompliJtion 

% $ 
Invc'iced 

::"5.90% 

•6.63% 

0.00%. 

0 00%, 

0 00%, 

0.00% 

0.00% 

0.00% 

0.00% 

0 00% 

0 00% 

14.03% 

12.55% 

Comments. P.age10fiof 120 
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WA #144-RSBD-0521 CHEMICAL RECOVERY SYSTEM, RI/FS OS 1 
Nelson to attend the meeting and travel from Columbus to Cleveland (roundtiip). 
In addition, Mark Jones has been requested to assist USEPA's Community 
Involvement Coordinator with additional interviews in Elyria, Ohio on March 
20'\ This was reflected on the Report 3TA. 

SCHEDULE 

WAF Completion Date 

• Anticipated Completion Date 

Task/Activitv 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Attend meeting in Elyria, Ohio to discuss 
PRP s revised sampling approach 

Due Date for PRP Revisions to Work Plan 
Documents 

Assist USEPA with public meeting in Elyria, 
Ohio 

Provide review of PRP's revised work plan 
documents upon their receipt by USEPA 

î 11/30/05 

11/30/05 

Scheduled 
Completion Date 

9/9/02 

11/18/02 

11/27/02 

12/5/02 

i ^ , . / 0^ 

12/20/02 

02/20/03 

03/12/03 

03/20/03 

Early April 2003 

4 

Actual 
Completion Date 

9/9/02 

11/18/02 

11/26/02 

12/05/02 

12/05-06/C2 

12/17/02 

02/20/03 

TBD 

TBD 

TBD 
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Task/Activity 

Provide oversight of the RI fieldwork 

Scheduled 
Completion Date 

May 2003 

Actual 
Completion Date 

TBD 

ANTICIPATED ACTIVITIES 

# ' 

M&E is awaiting the submittal of the PRP's rex'iied RI/FS Work Plan a'nd Field 
Sampling Plan documents. M&E anticipates reviewing the documents and 
sending the comments to USEPA upon receipt of the documents at the end of 
March 2003. The documents from the PRPs are due on March 12, 2003 (30 day 
deadline), however, it is anticipated that an extension will be requested by the 
PRP's consultant (Parsons;. The review of PRP's revised RI/FS QAPP and QMP 
documents will be conducted by USEPA Region V staff 

M&E will continue to assist USEPA in conducting community relations 
interviews (Subtask 2.1) and will complete a draft of the Community Relations 
Plan for the project (Subtask 2.2) in February 2003. 

^ 
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. u «i- sS I OK JHF MONTH - (February 22, 2003 - March 28, 2003) 

..,1 vfAfAKV OF PROGRESS 

I )ii m '̂. 'î e reporting period, M&E activities included scheduling and attending a community 
r}c >!int, in EIvTia to distjuss the proposed site approach and future of the property. M&E 
, 01 tmilled Dro\'iding support to USEPA's community involvement coyrdinator by providing 
niiiutes of the March 20. 2003 meeting in El>Tia and making changes to the Community 

/nvolvernent Plan. 

Detailed Progress .Activity Report 

M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

In early March, M&E coordinated a public meeting with residents and nearby 
property owners in Elyria to discuss the future actions at the Chemical Recovery 
site. On March 20, 2003, Mark Jones of M&E attended the public meeting in 
Elyria to support the efforts of USEPA's Community Involvement Coordinator, 
Mr. Zenny Sadlon (Task 2.1). 

On February 20, 2003, M&E attended a meeting at Parson's offices in Cleveland, 
Ohio to discuss their revised sampling approach to the investigation of the 
Chemical Recovery Site. M&E anticipates receiving the revised PRP plans 
dunng the week ending April 11, 2003 (Task 1.1.6). 

Outstanding Issues and Potential Problem ,4reas 

D 

M&E submitted an ISUB request for attendance at an in-scope, unbudgeted 
meeting in Cleveland on February 20, 2003. This meeting was requested by the 
PRPs for the purpose of discussing the comments on the FSP and Work Plan 
revisions. M&E had already conducted a site visit (Subtask 1.1.2) and this 
additional meeting was in our scope to support USEPA, but outside of the four 
meetings budgeted at USEPA offices in Chicago (Subtask 1.3.2). This new effort 
was part of Subtask 1.3.2 and included 16 total hours for Mark Jones and Barry 
Nelson to attend the meeting and travel from Columbus to Cleveland (roundtrip). 
In addition, Mark Jones has been requested to assist USEPA's Community 
Involvement Coordinator with additional interviews in Elyria, Ohio on 
March 20'^ This was reflected on the Report 3TA. 
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SCHEDULE 

WAF Completion Date 

Anticipated Completion Date 

! 1/30/05 

1/30/05 

Task/Activitv 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Re^'ision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Attend meeting in Elyria, Ohio to discuss 
PRP s revised sampling approach 

Due Date for PRP Revisions to Work Plan 
L)ocuments 

Assist USEPA with public meeting in Elyria, 
Ohio 

Provide review of PRP's revised work plan 
documents upon their receipt by USEPA 

Provide oversight of the RI fieldwork 

Scheduled 
Completion Date 

9/9/02 

11/18/02 

11/27/02 

12/5/02 

12/6/02 

12/20/02 

02/20/03 

Actual 
Completion Date 

9/9/02 

11/18/02 

11/26/02 

12/05/02 

12/05-06/02 

12/17/02 

02,/20/03 

03/12/03 

03/20/03 

04/09/03 

June 2003 

TBD 

3/20/03 

TBD 

TBD 
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ANTICIPATED ACTIVITIES 

M&E is anticipating the submittal of the PRP's revised RI/FS Work Plan and 
Field Sampling Plan documents in Mid-April 2003. The documents from the 
PRPs were due on March 12, 2003 (30 day deadline;, Jî  vever, an extension was 
requested by the PRP's consultant (Parsons), for a submittal in mid-April 2003. 

, , • The review of PRP.'s revised RI/FS QAPP and QMP documents will be conducted 
' ., by USEP.l Region V staff '•'• 

~. . . 
M&E will continue to assist USEPA in conducting community relations ! 
interviews (Subtask 2.1). 

Based on the submittal of the PRP's revised work plans, field work will likely be j 
scheduled for early June 2003. The duration of the field oversight by M&E may 
be extended beyond the original budget due to the additional work that USEPA 
requested the PRPs to incorporate into their work plans. 

Self Evaluation (SER) Comments 

Completed the draft community involvement plan in coordination with USEPA 
Region V in preparation for the upcoming fieldwork. 

Assisted USEPA's Community Involvement Coordinator with interview 
scheduling, public meeting support, and placement of media ads providing 
information to the community of Elyria. 

• Assisted USEPA WAM during meeting with PRPs concerning their revision to 
Work Plan Documents. Team was successful in convincing PRPs to accept our 
comments and adjust fieldwork/sampling plan to accommodate our concerns. The 
review of PRP's revised work plans will be completed by M&E the end of 
April 2003. 

• 
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PROGRESS FOR THE MONTH - (March 29, 2003 - April 25, 2003) 

SUMMARY OF PROGRESS 

During the reporting period, M&E activities included preparation of review comments for the 
Respondent's revised Work Plan and Field Sampling Plan documents (Revision I). M&E 
conlinued providing support to USEPA's community involvement coordinator by finalizing the 
Community Involvement Plan. 

Detailed Progress Actfvfty'Report ' 

The community Involvement Plan was submitted draft final to USEPA for their 
legal counsel to review. M&E anticipates receiving comments back from Mr. 
Sadlon (USEPA's CIC) in mid-May 2003 (Task 2). 

• M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

• As a result of the February 20, 2003, meeting at Parson's offices in Cleveland, 
Ohio, the Respondents provided USEPA with revised Work Plan and Field 
Sampling Plan documents. USEPA forwarded a copy of these documents, dated 
April 8, 2003, to M&E via regular mail for review. M&E received these 
documents on April 11, 2003 and reviewed the two plans against our meeting 
notes from February 20"" and against the original USEPA comments provided to 
the Respondents in January 2003 (Task 1.1.6). 

• USEPA requested that M&E provide them with our review of the revised work 
plan documents by May 5, 2003. M&E anticipates providing the final comments 
on the revised work plan and field sampling plan to USEPA on April 30, 2003 
(Task 1.1.6). 

Outstanding Issues and Potential Problem Areas 

• Based on the revised work plan provided by the Respondents, there is a 
reasonable probability that the field oversight activities will exceed the estimate 
provided by M&E in our final Work Plan to USEPA. This increase in effort is 
based on the outcome of our February 20, 2003 meeting in which USEPA and 
Ohio EPA requested that the Respondents provide additional monitoring wells, 
soil borings, and chemical analysis of various media during the investigation. The 
revised Respondent's work plan documents, received by M&E on April 11, 2003, 
did include the additional field work requested by the Agencies in February. 
M&E will include the impact of this additional effort in the estimate at complete 
when the additional oversight is agreed upon. EPA should determine how to 

1 
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M t- F fn idd this effort. It is anticipated that this oversielit will be 
l l i l l ior i . ' e .MLVL. lu a u u r o-

,,„„.„ed Within the next 3 months. 

Jl 
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WAF Completion Date 

Anticipated Completion Date 

11/30/05 

11/30/05 

# 

TaskMclLvity 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Attend meeting in Elyria, Ohio to discuss 
PRl-*'s revised sampling approach 

Due Date for PRP Revisions to Work Plan 
Documents 

Assist USEPA with public meeting in Elyria, 
Ohio 

Received PRP's revised work plan documents 
from USEPA and began review 

Provided final copy of M&E's review 
comments to USEPA for the Respondent's 
revised work plan and field sampling plan 

Provide oversigjit of the RI fieldwork 

Scheduled 
Completion Date 

9/9/02 

ll,'18/02 

11/27/02 

12/5/02 

12/6/02 

12/20/02 

02/20/03 

03/12/03 

03/20/03 

4/09/03 

05/05/03 

June 2003 

Actual 
Completion Date 

9/9/02 

11/18/02 

11/26/02 

12/05/02 

12/05-06/02 

12/17/02 

02/20/03 

TBD 

3/20/03 

4/11/03 

TBD 

TBD 
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ANTICIPATED ACTIVITIES 

. | | 

M&E will review the PRP's revised RI/FS Work Plan and Field Sampling Plan 
documents in late-April 2003 and provide the comments to USEPA on or before 
May 5, 2003. 

The review of PRP's revised RI/FS QAPP and QMP documents will be conducted 
by USEPA Region V staff 

M&E will continue to assist USEPA in condujtfing community relations 
interviews (Subtask 2.1). 

Based on the submittal of the PRP's revised work plans, field work will likely be 
scheduled for early June 2003. M&E is prepared to begin field oversight 
responsibilities immediately upon notification from LJSEPA.. 

Mii) 
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PROGRESS FOR THE MONTH - (May 24, 2003 - June 27, 2003) 

SUMMARY OF PROGRESS 

During the reporting period, USEPA has granted the PRPs Conditional Approval to the Work 
Plan and the Field Sampling Plan contingent upon clarifications of a few final issues. M&E is 
L'SEPA's notice to proceed for field oversight and has begun preparation (travel plarming) for the 
extended field program. ; 

H 

> Detailed Progress Activity Report 

M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

• On May 22, 2003, M&E was copied on an e-mail fi-om USEPA to the 
Respondents that granted conditional approval to the Work Plan and Field 
Sampling Plan. Subsequent conversations with USEPA indicated that fieldwork 
may start by the end of June 2003 or Early July 2003 (Task 1). 

Outstanding Issues and Potential Problem Areas 

• As noted in the previous two reports, based on the revised work plan provided by 
the Respondents, there is a reasonable probability that the field oversight of M&E 
will exceed the estimate provided by M&E in our final work plan to USEPA. 
M&E will advise USEPA of any changes to the LOE requirements for oversiglit 
so EPA has adequate time to authorize the additional effort. 

• As noted in prior monthly reports, costs associated with meeting attendance 
(Task 1.3.2) and conducting additional interviews lead to an ISUB, which was 
approved on March 10, 2003. 

# 

SCHEDULE 

A cost correction will be made for the Task 3 hours in the July monthly report. 

W/y^ Completion Date 11 /30/05 

Anticipated Completion Date 11/30/05 

'm 
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Task/Activity 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Attend meeting in Elyria, Ohio to discuss 
PRP's revised sampling approach 

Due Date for PRP Revisions to Work Plan 
Documents 

Assist USEPA with public meeting in Elyria, 
Ohio 

Received PRP's revised work plan documents 
from USEPA and began review 

Provided final copy of M&E's review 
comments to EPA for the Respondent's revised 
work plan and field sampling plan 

PRPs receive approval on the Work Plans and 
begin preparation for implementation of the 
approved fieldwork. 

Notice to Proceed for oversight of PRPs 
fieldwork received from USEPA 

Provide oversight of the RI fieldwork 

Scheduled Actual 
Completion Date Completion Date 

9/9/02 

11/18/02 

•J' 
11/27/02 

12/5/02 

05/05/03 

9/9/02 

11/18/02 

11/26/02 

12/05/02 

12/6/02 

12/20/02 

02/20/03 

03/12/03 

03/20/03 

4/09/03 

12/05/02-12/06/02 

12/17/02 

02/20/03 

April 2003 

3/20/03 

4/11/03 

4/30/03 

5/30/03 

Late June 2003 

Eariy June 2003 

5/22/03 (conditional 
approval given) 

TBD 

TBD 

« 
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. M i r i F A T E D ACTIVITIES 

M&E will continue to assist USEPA in conducting community relations 
interviews, as requested (Subtask 2.1). 

Based on the submittal of the PRP's revised work plans, field work will likely be 
scheduled for early June 2003. M&E is prepared to begin field oversight 
responsibilities immediately upon notificatic;';i from USEPA. 

i 
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PROGRESS FOR THE MONTH - (April 26, 2003 - May 23, 2003) 

SUMMARY OF PROGRESS 

During the reporting period, M&E received (via e-mail) notice [nv USEPA that the Agency 
comments on Revision-1 Work Plan and Field Sampling Plan submitted by Parson had been 
corrected in the revision. There are still a small number of comments that need additional 

, clarification, but USEPiA granted Conditional Approval to the Work Plan and the Field Sampling 
lllan contingent upon the final clarifications. M&E also prfJwided support to USEPA's, 
cbrrununity involvement coordinator that included checking final references for the Community 
bivolvement Plan. 

Detailed Progress Activity Report 

• M&E conducted routine project administration including monthly report and 
invoice preparation (Task 1). 

As a result of the February 20, 2003, meeting at Parson's offices in Cleveland, 
Ohio, the Respondents provided USEPA with revised Work Plan and Field 
Sampling Plan documents. USEPA forwarded a copy of these documents, dated 
April 8, 2003, to M&E via regular mail for review and on April 30, 2003, M&E 
provided our final comments on the revised Work Plan to USEPA, ahead of the 
May 5, 2003 deadline (Task 1.1.6). 

• On May 22, 2003, M&E was copied on an e-mail from USEPA to the 
Respondents that granted conditional approval to the Work Plan and Field 
Sampling Plan. Subsequent conversations with USEPA indicated that field vvork 
may start by the end of June 2003 (Task 1). 

Outstanding Issues and Potential Problem Areas 

• As noted in last months's report, based on the revised work plan provided by the 
Respondents, EPA has increased the field scope of work for the Respondents. 
Accordingly, there is a reasonable probability that the field oversight activities of 
M&E will exceed the estimate provided by M&E in our final work plan to 
USEPA. This would be as directed by EPA to accommodate changes in the 
Respondents work. M&E will advise USEPA of any changes to the LOE 
requirements for oversight to EPA has adequate time to authorize the additional 
effort. 

• 
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SCHEDULE 

WAF Completion Date 

• Anticipated Completion Date 

Task/Activitv; 

M&E Draft Work Plan and Cost Estimate 

Negotiate M&E Work Plan and Prepare LOE 
(Revision 01) 

M&E Review Comments on the PRP's Work 
Plan and Field Sampling Plan 

Site Visit at Chemical Recovery with USEPA, 
Ohio EPA, M&E, and Parsons 

Conduct Community Interviews with USEPA's 
Community Involvement Coordinator (6-10 
Interviews Scheduled) 

Submit Revision 02 of M&E's Work Plan and 
Cost Estimate 

Attend meeting in Elyria, Ohio to discuss 
P:RI*'S revised sampling approach 

Due Date for PRP Revisions to Work Plan 
Documents 

Assist USEPA with public meeting in Elyria, 
Ohio 

Received PRP's revised work plan documents 
from USEPA and began review 

11/30/05 

11/30/05 

Scheduled 
CompU'tion Date 

9/9/02 

11/18/02 

11/27/02 

12/5/02 

12/6/02 

12/20/02 

02/20/03 

03/12/03 

03/20/03 

4/09/03 

RI/FS OS 

Actual 
Completion Date 

9/9/02 

11/18/02 

11/26/02 

12/05/02 

12/05-06/02 

12/17/02 

02/20/03 

TBD 

3/20/03 

4/11/03 

J 

Provided final copy of M&E's review 
comments to USEPA for the Respondent's 
revised work plan and field sampling plan 05/05/03 4/30/03 

( » 
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Scheduled Actual 
Task/Activity Completion Date Completion Date 

PRPs receive approval on the Work Plans and 
begin preparation for implementation of the 5/22/03 (conditional 
approved fieldwork. 5/30/03 approval given) 

Provide oversight oftheRI fieldwork June 2003 TBD 

ANTICIPATED ACTIVITIES 

• M&E will continue to assist USEPA in conducting community relations 
interviews (Subtask 2.1). 

• Based on the submittal of the PRP's revised work plans, field work will likely be 
scheduled for early June 2003. M&E is prepared to begin field oversight 
responsibilities immediately upon notification from USEPA.. 

T I ^ I ^ 




